
Structure ID Region County Facility Carried over Featured Intersection Status Added to BTE Program (Year)

A-24-C 4 LOGAN US 138 ML over DITCH
Construction 

Complete
2009

A-26-F 4 SEDGWICK US 138 ML over DRAW
Construction 

Complete
2009

A-27-A 4 SEDGWICK US 385 ML over DRAW In Design 2020

B-07-S 3 MOFFAT SH 13 ML over FORTIFICATION CREEK Remaining 2023

B-16-AE 4 LARIMER
US 287 ML over DRAW;

N of JCT SH 1
Construction 

Complete
2009

B-16-AM 4 LARIMER PROSPECT ROAD over I 25 ML In Construction 2014

B-16-D 4 LARIMER SH 14 ML over CACHE LA POUDRE RIVER; E of JCT US 287
Construction 

Complete
2009

B-16-EU 4 LARIMER COUNTY ROAD 48 over I 25 ML
Construction 

Complete
2010

B-17-C 4 WELD US 85 ML(NUNN BRIDGE) over UPRR
Construction 

Complete
2011

B-17-L 4 WELD SH 14 ML over COALBANK CREEK;W of AULT
Construction 

Complete
2010

B-18-I 4 WELD SH 14 ML over EATON DITCH Remaining 2020

B-24-A 4 LOGAN US 6 ML EBND over STERLING CANAL NO 1 Remaining 2018

B-27-A 4 PHILLIPS US 6 ML over FRENCHMAN CREEK In Design 2022

B-27-D 4 PHILLIPS US 6 ML over FRENCHMAN CREEK In Design 2018

B-27-F 4 PHILLIPS US 6 ML over DRAW In Design 2020

C-08-A_Minor 3 ROUTT US 40 ML over SHELTON DITCH Remaining 2021

C-09-C 3 ROUTT
US 40 ML over E FORK ELK RIVER;

W of STEAMBOAT  SPGS
Construction 

Complete
2009

C-09-Q 3 ROUTT SH 131 ML over UPRR Remaining 2023

C-15-I 4 LARIMER US 34 ML over BIG THOMPSON RIVER
Construction 

Complete
2009

C-15-J 4 LARIMER US 34 ML over BIG THOMPSON RIVER
Construction 

Complete
2009

C-15-M 4 LARIMER US 34 ML over DEVILS GULCH Remaining 2018

C-16-W 4 LARIMER US 34 ML WBND over BARNES INLET CANAL Remaining 2018

C-17-B 4 WELD SH 60 ML over SOUTH PLATTE RIVER
Construction 

Complete
2013

C-17-BN 4 WELD
I 25 SERVICE RD over LITTLE THOMPSON RIVER; 

S  of JCT SH 56
Construction 

Complete
2009

C-17-DF 4 LARIMER SH 392 ML over CACHE LA POUDRE RIVER Remaining 2020

C-17-EL 4 LARIMER I 25 ML over DRAW In Construction 2009

C-17-EO 4 LARIMER I 25 ML SBND over UPRR In Construction 2020

C-17-G 4 LARIMER I 25 SERVICE RD over DRAW SR Remaining 2018

C-18-AG 4 WELD US 85 ML SBND over SOUTH PLATTE RIVER Remaining 2018

C-18-AP 4 WELD WB 34 RMP to SB 85 over US 85 BUSS RT Remaining 2018

C-18-AV 4 WELD US 34 ML EBND over RAMP to US 85 SBND Remaining 2018

C-18-BK 4 WELD US 85 BYPASS SBND over US 85 BUS RT Remaining 2010

C-18-BO 4 WELD US 85 ML NBND over CACHE LA POUDRE RIVER Remaining 2020

C-18-J 4 WELD US 34 BUSINESS over SOUTH PLATTE RIVER Remaining 2018

C-22-AY 4 MORGAN I 76 ML WBND over BNSF RR, BEAVER CREEK In Design 2018

C-22-BG 4 MORGAN I 76 ML EBND over US 34 SPUR In Design 2018

C-22-K 4 MORGAN US 6 ML over UPRR; PLATTE; BEAVER CANAL In Construction 2017

List of FASTER Eligible Bridges As of July 2023



C-23-E 4 LOGAN I 76 ML EBND over TWENTY TWO SLOUGH Remaining 2018

C-26-A 4 YUMA SH 59 ML over COYOTE CREEK Remaining 2018

D-03-A 3 RIO BLANCA SH 64 ML over WHITE RIVER In Construction 2018

D-04-G 3 RIO BLANCA SH 64 ML over STRAWBERRY CREEK In Construction 2018

D-11-N 3 GRAND SH 9 ML over UPRR Remaining 2022

D-12-F 3 GRAND SH 125 ML over WILLOW CREEK
Construction 

Complete
2015

D-13-A 3 GRAND US 34 ML over N FK COLORADO RIVER
Construction 

Complete
2012

D-13-V 3 GRAND US 34 ML over STILLWATER CREEK Remaining 2018

D-15-AQ 4 BOULDER SH 7 ML WBND over BOULDER CREEK Remaining 2018

D-15-AZ 4 BOULDER US 36 ML EBND over US 36 SPUR/BASELINE RD Remaining 2022

D-16-CV 4 BOULDER SH 157 over BNSF RR Remaining 2016

D-17-AK 4 WELD
SH 66 ML over ST VRAIN RIVER;

W of PLATTEVILLE
Construction 

Complete
2009

D-18-B 4 WELD SH 52 ML over DENVER HUDSON CANAL Remaining 2020

D-18-BN 4 WELD COUNTY ROAD 4 over I 76 ML, BNSF RR Remaining 2018

D-19-A 4 WELD I 76 SERVICE RD over LOST CREEK            SR Remaining 2010

D-24-O 4 WASHINGTON US 34 ML over DRAW In Construction 2018

D-25-E 4 WASHINGTON SH 61 ML over SURVEYOR CREEK In Construction 2017

D-27-G 4 YUMA US 34 ML over N FK REPUBLICAN RIVER
Construction 

Complete
2017

D-28-B 4 YUMA
US 34 ML over N FK REPUBLICAN RIVER;

W of LAIRD
Construction 

Complete
2011

D-28-D 4 YUMA US 34 ML over REPUBLICAN RIVER Design Complete 2017

D-28-P 4 YUMA US 34 ML over REPUBLICAN RIVER
Construction 

Complete
2017

E-12-I 3 SUMMIT SH 9 ML over BLUE RIVER Remaining 2013

E-13-F 3 GRAND US 40 ML over CROOKED CREEK Remaining 2021

E-14-AV 1 CLEAR CREEK I 70 ML over CLEAR CREEK Remaining 2018

E-14-S 1 CLEAR CREEK US 40 ML over I 70 ML, CLEAR CREEK Remaining 2020

E-15-AA 4 BOULDER SH 170 ML over COMMUNITY DITCH       AR Remaining 2009

E-15-P 1 JEFFERSON SH 72 ML over COAL CREEK
Construction 

Complete
2017

E-16-AA 1 ADAMS US 287 ML over BNSF RR SPUR; at 69TH AVE
Construction 

Complete
2012

E-16-DP 1 JEFFERSON SH 391 ML over CLEAR CREEK Remaining 2022

E-16-EO 1 DENVER SPEER BLVD SBND over I 25 ML In Design 2018

E-16-EW 1 DENVER SPEER BLVD NBND over I 25 ML In Design 2019

E-16-FK 1 BROOMFIELD
SH 121 ML SBND- WADSWORTH PKWY over US 36 ML 

(DENVER/BOULDER TNPK) 
Construction 

Complete
2009

E-16-FL 1 BROOMFIELD
CNTY RD / OLD WADS over US 36 ML (DENVER/BOULDER TNPK); 

SE of JCT SH 121
Construction 

Complete
2009

E-16-FP 1 ADAMS 80TH AVE over US 36 ML
Construction 

Complete
2009

E-16-FW 1 DENVER
PECOS STREET over I 70 ML;

in DENVER
Construction 

Complete
2009

E-16-FX 1 JEFFERSON WASHINGTON STREET over SH 58 ML
Construction 

Complete
2009

E-16-FZ 1 JEFFERSON I 70 ML over HARLAN STREET In Construction 2018

E-16-GQ 1 ADAMS
SH 95 ML (SHERIDAN BLVD) over UP RR, RR SPUR;

N of JCT I 76 in WHEATRIDGE
Construction 

Complete
2009



E-16-GX 1 JEFFERSON I 70 ML WBND over SH 391 ML In Design 2018

E-16-GY 1 JEFFERSON I 70 ML EBND over SH 391 ML In Design 2018

E-16-HA 1 JEFFERSON SH 58 ML over FORD STREET, WASH
Construction 

Complete
2012

E-16-HE 1 JEFFERSON I 70 ML EBND over WEST 32ND AVE In Construction 2018

E-16-HF 1 JEFFERSON I 70 ML WBND over WEST 32ND AVE In Construction 2018

E-16-HI 1 JEFFERSON SH 58 ML over CO.RD,RR SPUR
Construction 

Complete
2009

E-16-HQ 1 JEFFERSON MCINTYRE STREET over SH 58 ML Remaining 2020

E-16-HS 1 BROOMFIELD SH 121 ML SBND over US 287 ML, RR SPUR Remaining 2019

E-16-IT 1 JEFFERSON I 76 ML WBND over CLEAR CREEK Remaining 2019

E-16-IU 1 JEFFERSON I 76 ML EBND over CLEAR CREEK Remaining 2019

E-16-JJ 1 JEFFERSON RAMP to I 70 EBND over I 70 ML Remaining 2018

E-16-JL 1 JEFFERSON I 70 ML WBND over SH 72 ML In Construction 2021

E-16-JT 1 JEFFERSON I 76 ML EBND over MARSHALL STREET Remaining 2021

E-16-JU 1 JEFFERSON I 76 ML WBND over MARSHALL STREET Remaining 2019

E-16-JV 1 JEFFERSON I 76 ML EBND RAMP TO SH 121 ML Remaining 2021

E-16-JW 1 JEFFERSON I 76 ML WBND RAMP TO SH 121 ML Remaining 2021

E-16-JX 1 JEFFERSON I-76 ML EBND over I-70 ML WBND Remaining 2023

E-16-LT 1 ADAMS Riveted Plate Girder In Construction 2017

E-16-LU 1 ADAMS I-76 over WBND over CLEAR CREEK In Construction 2016

E-16-MO 1 DENVER 44th AVE over I 25 ML Remaining 2021

E-17-AH 1 DENVER ON 40TH AVE  W of SH 2 ML over BNSF RR
Construction 

Complete
2009

E-17-AR 1 ADAMS SH 7 ML over SOUTH PLATTE RIVER
Construction 

Complete
2009

E-17-AT 1 ADAMS SH 6 ML over SAND CREEK Remaining 2018

E-17-BY 1 DENVER
I 70 ML EBND over SAND CREEK;

E of QUEBEC ST
Construction 

Complete
2009

E-17-CA 1 ADAMS
SH 44 ML(104TH AVE) over SOUTH PLATTE RIVER;

W of JCT US 85
Construction 

Complete
2009

E-17-DC 1 ADAMS
I 76 ML EBND over UP RR;

E of JCT US 85
Construction 

Complete
2009

E-17-DF 1 DENVER
I 70 ML WBND over UP RR

W of QUEBEC STREET 
Construction 

Complete
2010

E-17-DM 1 ADAMS I 76 ML WBND over UP RR
Construction 

Complete
2009

E-17-DN 1 ADAMS I 76 ML EBND over UP RR
Construction 

Complete
2009

E-17-DU 1 ADAMS
I 76 ML WBND over UP RR;

E of JCT US 85
Construction 

Complete
2009

E-17-EP 1 ADAMS SH6 DITCH RIDER RD over BURLINGTON CANAL      SR Remaining 2009

E-17-EQ 1 DENVER SH 265 OVER ML RACE STREET
Construction 

Complete
2015

E-17-ER 1 ADAMS SH 44 ML(104TH AVE) over BULL SEEP;W of US 85
Construction 

Complete
2009

E-17-EW 1 DENVER
I 70 ML EBND over UP RR;

W of QUEBEC STREET 
Construction 

Complete
2009

E-17-EX 1 ADAMS
PEORIA STREET over I 76 ML;

NE of JCT US 85
Construction 

Complete
2009

E-17-EZ 1 ADAMS 84TH AVE over I 25 ML
Construction 

Complete
2009

E-17-FX 1 DENVER I 70 ML over US 6, RR, CITY ST
Construction 

Complete
2009

E-17-GA 1 DENVER I 70 ML WBND over SH 35 ML
Construction 

Complete
2018



E-17-GB 1 DENVER I 70 ML EBND over SH 35 ML
Construction 

Complete
2018

E-17-GE 1 DENVER
I 70 ML WBND over SAND CREEK;

E of QUEBEC ST
Construction 

Complete
2009

E-17-GL 1 ADAMS
I 76 ML WBND over SOUTH PLATTE RIVER; 

NE of JCT I 270
Construction 

Complete
2011

E-17-GM 1 ADAMS
I 76 ML EBND over SOUTH PLATTE RIVER;

NE of JCT I 270
Construction 

Complete
2009

E-17-GV 1 ADAMS I 76 ML EBND over YORK STREET In Construction 2020

E-17-GW 1 ADAMS I 76 ML WBND over YORK STREET In Construction 2020

E-17-HC 1 ADAMS DAHLIA STREET over I-76 ML Remaining 2022

E-17-HD 1 DENVER SH 35 ML over SAND CREEK Remaining 2018

E-17-HG 1 ADAMS 104TH AVE over I 25 ML
Construction 

Complete
2009

E-17-HL 1 ADAMS I 76 ML EBND over SH 224 ML
Construction 

Complete
2009

E-17-IC 1 ADAMS YORK STREET over I 270 ML Remaining 2011

E-17-ID 1 ADAMS I 270 ML WBND over SOUTH PLATTE RIVER In Design 2018

E-17-IE 1 ADAMS I 270 ML EBND over SOUTH PLATTE RIVER In Design 2018

E-17-IF 1 ADAMS I 270 ML WBND over DITCH RD, BURLINGTON CANAL In Design 2019

E-17-IG 1 ADAMS I 270 ML EBND over DITCH RD, BURLINGTON CANAL In Design 2022

E-17-IH 1 ADAMS I 270 ML WBND over SH 265 ML, UP RR, BNSF RR In Design 2018

E-17-IJ 1 ADAMS I 270 ML WBND over SERVICE RD, BNFD RR In Design 2022

E-17-IN 1 ADAMS I 270 ML WBND over DAHLIA STREET Remaining 2023

E-17-JP 1 DENVER I 70 ML over HAVANA ST, UP RR
Construction 

Complete
2010

E-17-KR 1 DENVER I 270 ML EBND over I 70 ML
Construction 

Complete
2013

F-05-C 3 GARFIELD SH 13 ML over RIFLE CREEK
Construction 

Complete
2012

F-05-L 3 GARFIELD I 70 ML WBND over COLORADO RIVER
Construction 

Complete
2011

F-06-A 3 GARFIELD US 6 ML over ELK CREEK In Design 2017

F-06-Z 3 GARFIELD I 70 ML WBND over COLORADO RIVER Remaining 2018

F-07-A 3 GARFIELD
SH 82 ML over I70 ML, COLORADO RVR,RR;

GLENWOOD SPRINGS
Construction 

Complete
2009

F-08-AH 3 GARFIELD I 70 ML EBND over ACESS RD, COLORADO RIVER Remaining 2023

F-08-BA 3 GARFIELD I 70 ML EBND over COLORADO RIVER Remaining 2023

F-08-D 3 EAGLE I 70  ML over UP RR (SR) Remaining 2013

F-08-F 3 EAGLE
I 70 SERVICE RD over COLORADO RIVER (SR);

N. of DOTSERO INT.
Construction 

Complete
2009

F-08-R 3 EAGLE I-70 ML WBND over COLORADO RIVER Remaining 2023

F-09-H 3 EAGLE
US 6 ML over EAGLE RIVER;

E of EAGLE
Construction 

Complete
2009

F-09-K 3 EAGLE US 6 ML over CASTLE CREEK
Construction 

Complete
2016

F-10-AB 3 EAGLE I 70 ML EBND over US 6, RR, EAGLE RIVER Remaining 2019

F-10-C 3 EAGLE US 6 ML over EAST LAKE CREEK
Construction 

Complete
2014

F-10-L 3 EAGLE I 70 ML EBND over US 6, RR, EAGLE RIVER
Construction 

Complete
2011

F-11-AB 3 EAGLE
I 70 ML WBND over US 6, RR, EAGLE RIVER;

E of JCT US 24
Construction 

Complete
2009

F-11-AC 3 EAGLE
I 70 ML EBND over US 6, RR, EAGLE RIVER;

E of JCT SH 131
Construction 

Complete
2009

F-11-AD 3 EAGLE I 70 ML over US 6/24, RR, EAGLE RIVER Remaining 2019



F-11-AO 3 EAGLE I 70 ML EBND over TIMBER CREEK Remaining 2012

F-11-AP 3 EAGLE I 70 ML WBND over TIMBER CREEK Remaining 2018

F-11-AT 3 EAGLE I 70 ML WBND over BLACK GORE CREEK In Design 2019

F-12-AL 3 SUMMIT I 70 ML WBND over COORAL CREEK Remaining 2018

F-12-AO 3 SUMMIT I 70 ML EBND over GULLER GULCH Remaining 2018

F-12-AS 3 EAGLE I 70 ML EBND over POLK CREEK In Design 2018

F-12-AT 3 EAGLE I 70 ML WBND over POLK CREEK In Construction 2018

F-13-S_MINOR 3 SUMMIT I 70 ML over FOREST SERVICE RD
Construction 

Complete
2017

F-14-B 1 CLEAR CREEK
I 70 FRONTAGE RD over CLEAR CREEK  (SR);

W IDAHO SPRINGS
Construction 

Complete
2009

F-14-Y 1 CLEAR CREEK I 70(BUSINESS RT) over I 70 ML
Construction 

Complete
2009

F-15-BC 1 JEFFERSON US 6 ML over CLEAR CREEK Remaining 2020

F-15-BL 1 CLEAR CREEK I 70 ML WBND over US 6, CLEAR CREEK In Design 2009

F-15-BM 1 CLEAR CREEK RAMP TO US 6 ML over CLEAR CREEK In Design 2020

F-15-D 1 CLEAR CREEK I 70 FRONTAGE RD over CLEAR CREEK  (SR) In Design 2009

F-15-Q 1 JEFFERSON US 40 ML over BEAVER BROOK Remaining 2018

F-16-AM 1 JEFFERSON US 285 ML SBND over SH 121 ML
Construction 

Complete
2009

F-16-AY 1 JEFFERSON US 285 ML NBND over SH 121 ML
Construction 

Complete
2009

F-16-BC 1 ARAPAHOE SH 88 ML over BEAR CREEK Remaining 2018

F-16-BM 1 DENVER SH 88 ML over RR, LAKEWOOD GULCH
Construction 

Complete
2009

F-16-CS 1 JEFFERSON
SH121 ML-WADSWORTH over BEAR CREEK;

N  OF 285
Construction 

Complete
2009

F-16-DA 1 DENVER 23RD AVENUE over I 25 ML In Design 2018

F-16-DP 1 DENVER
I 25 ML over RDWY,RR, SOUTH PLATTE RVR;

BRONCO BRIDGE
Construction 

Complete
2009

F-16-DT 1 DENVER I 25 ML NBND over US 85 ML (SANTA FE)
Construction 

Complete
2009

F-16-DW 1 DENVER I 25 ML SBND over US 85 ML (SANTA FE)
Construction 

Complete
2009

F-16-EF 1 DENVER
US 6 ML over SOUTH PLATTE RIVER;

W SIDE of I-25
Construction 

Complete
2009

F-16-EJ 1 DENVER
US 6 ML over BNSF RR;

E SIDE OF I-25  
Construction 

Complete
2009

F-16-EN 1 DENVER
US 6 ML over BRYANT STREET;

W SIDE OF I-25 
Construction 

Complete
2009

F-16-ER 1 JEFFERSON
US 6 ML over GARRISON STREET

(LAKEWOOD)
Construction 

Complete
2013

F-16-F 1 ARAPAHOE
US 85(SANTA FE) ML NBND over DAD CLARK GULCH;

in LITTLETON
Construction 

Complete
2009

F-16-FL 1 JEFFERSON US 6 ML over SH 95 ML/SHERIDAN AVE.
Construction 

Complete
2009

F-16-FW 1 DENVER US 287+SH 88 (FEDERAL) over US 40 ML (COLFAX)
Construction 

Complete
2009

F-16-FY 1 ARAPAHOE US 285 ML SBND over SH 88 ML
Construction 

Complete
2009

F-16-FZ 1 ARAPAHOE US 285 ML NBND over SH 88 ML
Construction 

Complete
2009

F-16-GG 1 DENVER
PERRY STREET over US 6 ML;

W of FEDERAL
Remaining 2009

F-16-HI 1 JEFFERSON I 70 ML WBND over US 40 ML Remaining 2018

F-16-HK 1 JEFFERSON I 70 ML WBND over WEST 20th AVE Remaining 2018

F-16-HO 1 JEFFERSON I 70 ML EBND over MOSS STREET, W 7TH AVE Remaining 2023

F-16-I 1 JEFFERSON US 285 ML SBND over PIERCE STREET
Construction 

Complete
2009



F-16-KW 1 JEFFERSON SH 470 ML WBND over I70 ML Remaining 2017

F-16-O 1 JEFFERSON US 6 ML over SH 121 ML In Design 2018

F-16-OG 1 DENVER RAMP to I 25 NBND over US 6 ML Remaining 2011

F-17-AA 1 ARAPAHOE SH 177 ML over LITTLE DRY CREEK Remaining 2019

F-17-AE 1 DENVER SH 30 ML/HAVANA ST over CHERRY CREEK
Construction 

Complete
2009

F-17-BS 1 ARAPAHOE
US 40 ML(E COLFAX) WBND over SAND CREEK;

E of I-225
Construction 

Complete
2011

F-17-CZ 1 ARAPAHOE US 285 ML over LITTLE DRY CREEK Remaining 2018

F-17-DM 1 ARAPAHOE
SH 88 ML/ARAP RD over CHERRY CREEK;

W OF SH 83(PARKER RD)
Construction 

Complete
2009

F-17-ES 1 DENVER I 225 ML over GOLDSMITH GULCH Remaining 2020

F-17-F 1 ARAPAHOE
US 40 ML(E COLFAX) EBND over SAND CREEK;

E of I-225
Construction 

Complete
2009

F-17-GA 1 ARAPAHOE
US 40 ML(E COLFAX) WBND over TOLLGATE CREEK;

W of I-225
Construction 

Complete
2012

F-17-GN 1 ARAPAHOE ALAMEDA AVE over I 225 ML Remaining 2019

F-17-GO 1 ARAPAHOE
US 40 ML(E COLFAX) EBND over TOLLGATE CREEK;

W of I-225
Construction 

Complete
2009

F-18-AR 1 ARAPAHOE I-70 ML WBND over COUNTY ROADS 26N, 105 Remaining 2022

F-18-AS 1 ARAPAHOE I-70 ML EBND over COUNTY ROADS 26N, 105 Remaining 2022

F-18-AT 1 ARAPAHOE I-70 ML WBND over COUNTY ROADS 28N, 113 Remaining 2022

F-18-AV 1 ARAPAHOE I-70 ML EBND over COUNTY ROADS 28N, 113 Remaining 2022

F-19-AF 1 ADAMS COUNTY ROAD over I 70 ML Remaining 2010

F-19-AJ 1 ARAPAHOE I 70 STRASBURG SPU over UP RR Remaining 2018

F-19-AL 1 ARAPAHOE I-70 ML WBND over COUNTY ROADS 31N, 125 Remaining 2022

F-19-AM 1 ARAPAHOE I-70 ML EBND over COUNTY ROADS 31N, 125 Remaining 2022

F-19-B 1 ARAPAHOE
US 36 ML over COMANCHE CREEK; 

E of STRASBURG
Construction 

Complete
2009

F-19-C 1 ARAPAHOE US 36 ML over LITTLE COMANCHE CREEK Remaining 2018

F-19-E 1 ARAPAHOE US 36 ML over DRAW
Construction 

Complete
2017

F-19-F 1 ARAPAHOE US 36 ML over DRAW Remaining 2012

F-20-BA 1 ARAPAHOE I 70 ML EBND over US 40 FRONTAGE ROAD Remaining 2020

F-20-BB 1 ARAPAHOE I 70 ML WBND over US 40 FRONTAGE ROAD Remaining 2020

F-20-BI 1 ARAPAHOE I 70 ML EBND over COUNTY ROAD 197 Remaining 2020

F-20-BR 4 ELBERT I 70 ML EBND over COUNTY ROAD 190, DRAW
Construction 

Complete
2018

F-20-C 1 ARAPAHOE I 70 SERVICE RD over RATTLESNAKE CREEK SR Remaining 2018

F-20-D 1 ARAPAHOE US 36 ML over EAST BIJOU CREEK Remaining 2018

F-20-F 1 ARAPAHOE US 40 ML over EAST BIJOU CREEK Remaining 2018

F-20-G 1 ARAPAHOE I-70 SERVICE RD over MIDDLE BIJOU CRREK Remaining 2016

F-20-J 1 ARAPAHOE US 40 ML over DRAW
Construction 

Complete
2018

F-20-L 1 ARAPAHOE I 70 SERVICE RD over DRAW SR
Construction 

Complete
2018

F-22-E 4 WASHINGTON US 36 ML over DRAW
Construction 

Complete
2018

F-22-V 4 WASHINGTON US 36 ML over VEGA CREEK Remaining 2019

F-23-F 4 WASHINGTON US 36 ML over DRAW
Construction 

Complete
2018



G-03-Q 3 MESA I 70 ML WBND over COLORADO RIVER OVERFLOW 
Construction 

Complete
2011

G-04-R 3 GARFIELD US 6 ML over PARACHUTE CREEK SR Remaining 2018

G-11-F 3 LAKE US 24 ML over UP RR
Construction 

Complete
2009

G-11-T 3 EAGLE US 24 ML over UP RR Remaining 2018

G-12-C 2 PARK SH 9 ML over PLATTE GULCH In Construction 2012

G-12-L 2 PARK
SH 9 ML over BUCKSKIN GULCH;

in ALMA
Construction 

Complete
2009

G-16-B 1 DOUGLAS
US 85 ML over DRAW;

COOK RANCH to LOUVIERS
Construction 

Complete
2009

G-16-C 1 DOUGLAS
US 85 ML over DRAW;

COOK RANCH to LOUVIERS
Construction 

Complete
2009

G-17-A 1 DOUGLAS US 85 ML over SAND CREEK
Construction 

Complete
2009

G-17-AC 1 DOUGLAS CR107 (Liggett RD) over I 25 ML Remaining 2018

G-17-AG 1 DOUGLAS HAPPY CANYON ROAD over I 25 ML Remaining 2018

G-17-AL 1 DOUGLAS SH 105 ML over DRAW Remaining 2017

G-19-B 4 ELBERT SH 86 ML over KIOWA CREEK Remaining 2020

G-19-D 4 ELBERT SH 86 ML over WEST BIJOU CREEK Remaining 2018

G-21-B 4 ELBERT I 70 FRONTAGE RD over DRAW  (SR)
Construction 

Complete
2009

G-21-Y 4 ELBERT I 70 BUSINESS SPUR over I 70 ML Remaining 2009

G-22-BB 4 LINCOLN SH 71 ML over I 70 ML Remaining 2018

G-22-BL 4 LINCOLN I 70 ML EBND over US 24 ML Remaining 2018

G-22-H 4 LINCOLN US 24 ML over DRAW Remaining 2018

G-22-J 4 LINCOLN
US 24 ML over DRAW;

E of LIMON
Construction 

Complete
2009

G-25-K 4 KIT CARSON SH 59 ML over I-70 ML
Construction 

Complete
2015

H-02-FI 3 MESA I 70 FRONTAGE RD over ADOBE CREEK SR Remaining 2019

H-03-AY 3 MESA I 70 ML over US 6 ML, COLORADO RIVER Remaining 2019

H-03-BL 3 MESA SH 141 ML over COLORADO RIVER In Design 2018

H-03-E 3 MESA US 6 ML over COLORADO RIVER Remaining 2021

H-07-F 3 PITKIN SH 133 ML over CRYSTAL RIVER Remaining 2022

H-09-B 3 PITKIN SH 82 ML over CO RD, CASTLE CREEK
Construction 

Complete
2010

H-11-AB 3 LAKE SH300 ML over CALIFORNIA GULCH Remaining 2019

H-11-D 3 LAKE US 24 ML over CALIFORNIA GULCH
Construction 

Complete
2012

H-11-F 3 LAKE US 24 ML over CALIFORNIA GULCH
Construction 

Complete
2012

H-11-U 3 LAKE SH 300 ML over LAKE FORK CREEK Remaining 2023

H-13-A 2 PARK
US 285 ML over MIDDLE FK S. 

PLATTE RVR
In Construction 2017

H-13-G 2 PARK
US 285 ML over S FK 
SOUTH PLATTE RVR

Construction 
Complete

2017

H-13-M 2 PARK US 24 ML over MIDDLE FK S. PLATTE RIVER Remaining 2022

H-13-N 2 PARK US 24 ML over DRAW In Construction 2018

H-13-R 2 PARK SH 9 ML over MIDDLE FK S. PLATTE RIVER Remaining 2022

H-16-K 2 TELLER SH 67 ML over DRAW
Construction 

Complete
2009

H-16-L 2 TELLER SH 67 ML over DRAW Remaining 2023



H-16-M 2 TELLER SH 67 ML over LONG GULCH CREEK Remaining 2021

H-17-CF 2 EL PASO COUNTY ROAD 404 over I 25 ML
Construction 

Complete
2019

H-17-CH 1 DOUGLAS I 25 ML NBND over COUNTY ROAD
Construction 

Complete
2018

H-17-CI 1 DOUGLAS I 25 ML SBND over COUNTY ROAD
Construction 

Complete
2018

H-17-M 2 EL PASO I 25 ML over DRAW
Construction 

Complete
2009

H-18-A 2 EL PASO
US 24 ML over BLACK SQUIRREL CREEK; 

W of PEYTON
Construction 

Complete
2009

H-19-C 2 EL PASO US 24 ML over DRAW
Construction 

Complete
2017

H-22-A 4 LINCOLN SH 71 ML over NORTH RUSH CREEK Remaining 2018

I-05-V 3 DELTA SH 92 ML over GUNNISON RIVER
Construction 

Complete
2016

I-13-G 2 PARK US 24 ML over DRAW In Construction 2017

I-13-H 2 PARK US 24 over Draw In Construction 2016

I-15-AO 2 TELLER US 24 ML over DRAW In Construction 2018

I-15-T 2 TELLER US 24 ML over DRAW In Construction 2018

I-15-Y 2 TELLER US 24 ML over TWIN CREEK
Construction 

Complete
2009

I-17-AE 2 EL PASO US 24 ML EBND over FOUNTAIN CREEK
Construction 

Complete
2009

I-17-AI 2 EL PASO US 24 BUSINESS RT over FOUNTAIN CREEK
Construction 

Complete
2018

I-17-CO 2 EL PASO US 85 ML over I 25 ML Remaining 2023

I-17-GH 2 EL PASO US 24 SERVICE RD over FOUNTAIN CREEK SR
Construction 

Complete
2018

I-17-GQ 2 EL PASO I 25 ML NBND over ACADEMY BLVD In Construction 2019

I-17-GR 2 EL PASO I 25 ML SBND over ACADEMY BLVD In Construction 2019

I-17-H 2 EL PASO US 24 BUSINESS RT over FOUNTAIN CREEK Remaining 2018

I-17-IL 2 EL PASO MAXWELL STREET AR over DRAW AR Remaining 2018

I-17-O 2 EL PASO
I 25 SERVICE RD over PINE CREEK;

S  of JCT SH 56
Remaining 2011

I-17-X 2 EL PASO US 24 SERVICE RD over FOUNTAIN CREEK SR Remaining 2018

I-18-BG 2 EL PASO W FRONTAGE ROAD over SAND CREEK
Construction 

Complete
2018

I-18-G 2 EL PASO
US 24 ML over DRAW;

E of FALCON
Construction 

Complete
2009

I-18-I 2 EL PASO US 24 ML over Draw
Construction 

Complete
2015

I-19-B 2 EL PASO SH 94 ML over BIG SPRING CREEK Remaining 2020

I-24-N 4 LINCOLN US 40 ML over DRAW In Design 2020

J-04-X 3 MONTROSE SH 348 ML over IRONSTONE CANAL Remaining 2018

J-09-C 3 GUNNISON
US 50 SERVICE RD over GUNNISON RVR OVERFLOW  (SR); W. SIDE 

of GUNNISON
Construction 

Complete
2009

J-09-D 3 GUNNISON
US 50 SERVICE RD over GUNNISON RVR   (SR);

W. SIDE of GUNNISON
Construction 

Complete
2009

J-09-G 3 GUNNISON SH 114 ML over TOMICHI CREEK
Construction 

Complete
2009

J-12-AJ 5 CHAFFEE US 285 ML over DRAW In Design 2018

J-14-C 2 PARK SH 9 ML LOUIS GULCH In Construction 2018

J-15-B 2 FREMONT
SH 9 ML over CURRANT CREEK; 

NW of JCT US 50
Construction 

Complete
2009

J-15-G 2 FREMONT SH 9 ML over MACK GULCH In Construction 2018

J-17-X 2 EL PASO SH 115 ML over ROCK CREEK In Construction 2017



J-18-M 2 EL PASO US 85 ML over FOUNTAIN CREEK Remaining 2023

J-18-S 2 EL PASO
I 25 ML NBND over DRAW; 

S of FOUNTAIN
Construction 

Complete
2009

J-18-T 2 EL PASO
I 25 ML NBND over DRAW; 

S of FOUNTAIN
Construction 

Complete
2009

K-01-C 5 MONTROSE SH 90 ML over DOLORES RIVER
Construction 

Complete
2014

K-09-B 5 SAGUACHE SH 114 ML over COCHETOPA CREEK Remaining 2018

K-11-G 5 SAGUACHE US 50 ML OVER AGATE CREEK
Construction 

Complete
2015

K-13-O 2 FREMONT US 50 ML over DRAW Remaining 2021

K-14-B 2 FREMONT US 50 ML over OAK CREEK Remaining 2013

K-14-J 2 FREMONT
US 50 ML over DRAW, 

btwn TEXAS CREEK & COTOPAXI
Construction 

Complete
2011

K-15-G 2 FREMONT US 50 ML over DRAW Remaining 2018

K-16-K 2 FREMONT
SH 120 ML over RR, ARKANSAS RIVER; 

E of PORTLAND
Construction 

Complete
2009

K-16-Q 2 FREMONT SH 120 ML over HARDSCRABBLE CREEK
Construction 

Complete
2009

K-16-S 2 FREMONT
SH 120 ML over DRAW, UP RR; 

E of FLORENCE
Construction 

Complete
2009

K-16-W 2 FREMONT SH 67 ML over DRAW
Construction 

Complete
2012

K-17-F 2 PUEBLO SH 96 ML over RUSH CREEK
Construction 

Complete
2013

K-18-AC 2 PUEBLO US 50 ML over DRY CREEK
Construction 

Complete
2018

K-18-AD 2 PUEBLO SH 96 ML over BIG DRY CREEK Remaining 2018

K-18-AX 2 PUEBLO I 25 ML NBND over US 50 BUS. RTE.
Construction 

Complete
2009

K-18-B 2 PUEBLO US 50 ML WBND over SIX MILE CREEK Remaining 2023

K-18-BT 2 PUEBLO SH 96 ML over UP RR, FOUNTAIN CRK Remaining 2018

K-18-CK 2 PUEBLO
I 25 ML NBND over NP RR,ILEX ST,BENNET ST;

N of JCT SH 50 E
Construction 

Complete
2009

K-18-CL 2 PUEBLO
I 25 ML SBND over NP RR,ILEX ST,BENNET ST;

S of JCT SH 96
Construction 

Complete
2009

K-18-EL 2 PUEBLO BONFORTE BLVD over SH 47 ML Remaining 2018

K-18-FF 2 PUEBLO US 50 BUS. RTE over ARKANSAS RIVER Remaining 2023

K-18-J 2 PUEBLO US 50 ML over I 25 ML In Design 2018

K-18-L 2 PUEBLO US 50 ML over FOUNTAIN CREEK In Design 2019

K-18-R 2 PUEBLO US 50 BUS EBND over ARKANSAS RIVER
Construction 

Complete
2009

K-18-U 2 PUEBLO I 25 ML SBND over DRAW
Construction 

Complete
2018

K-18-Z 2 PUEBLO SH 96 ML over RDWY, RR, ARKANSAS RIVER
Construction 

Complete
2009

K-19-A 2 PUEBLO SH 231 ML over ARKANSAS RIVER Remaining 2018

K-19-U 2 PUEBLO US 50 ML EBND over CHICO CREEK Remaining 2018

K-19-V 2 PUEBLO ORDINANCE ROAD over US 50 ML Remaining 2018

K-19-W 2 PUEBLO US 50 SERVICE RD over BNSF RR AR Remaining 2021

K-23-B 2 KIOWA SH 96 ML over DRAW
Construction 

Complete
2009

K-23-C 2 KIOWA SH 96 ML over DRAW
Construction 

Complete
2009

K-24-A 2 KIOWA SH 96 ML over DRAW
Construction 

Complete
2009

K-27-A 2 KIOWA US 385 ML over DRAW Remaining 2022

L-04-B 5 SAN MIGUEL
SH 145 ML over LEOPARD CREEK;

JCT SH 62 - PLACERVILLE
Construction 

Complete
2009



L-05-B 5 OURAY SH 62 ML over UNCOMPAHGRE RIVER; SHERMAN ST in RIDGWAY
Construction 

Complete
2009

L-05-C 5 OURAY FARM ACCESS to 550 over COW CREEK AR Remaining 2018

L-06-A 5 OURAY US 550 ML over BEAR CREEK
Construction 

Complete
2009

L-11-C 5 SAGUACHE SH 114 ML over SAGUACHE CREEK Remaining 2022

L-18-AQ 2 PUEBLO NORTHERN AVE over I 25 ML
Construction 

Complete
2009

L-18-AU 2 PUEBLO MESA AVE over I 25 ML
Construction 

Complete
2012

L-18-M 2 PUEBLO I 25 ML NBND over INDIANA AVE
Construction 

Complete
2009

L-18-W 2 PUEBLO I 25 ML SBND over INDIANA AVE
Construction 

Complete
2009

L-19-A 2 PUEBLO US 50 BUSINESS over SIX MILE CREEK Remaining 2018

L-19-C 2 PUEBLO US 50 BUS RT WBND over ST CHARLES RIVER
Construction 

Complete
2009

L-19-F 2 PUEBLO US 50 BUS. RT over DRAW Remaining 2014

L-19-G 2 PUEBLO SH 96 ML over BOB CREEK CANAL Remaining 2013

L-20-C 2 PUEBLO US 50 ML over FARMERS OXFORD DITCH Remaining 2020

L-21-G 2 OTERO US 50 ML EBND over APISHAPA RIVER Remaining 2018

L-21-U 2 CROWLEY SH 96 ML over NUMA DRAIN CANAL
Construction 

Complete
2009

L-22-C 2 CROWLEY SH 96 ML over MEREDITH CANAL Remaining 2018

L-22-E 2 OTERO
SH 266 ML over FT LYON STORAGE CANAL; 

NE of ROCKY FORD
Construction 

Complete
2009

L-22-F 2 CROWLEY SH 96 ML over BLACK DRAW
Construction 

Complete
2009

L-22-K 2 OTERO
SH 71 ML over FT LYON CANAL;

NW of ROCKY FORD
Construction 

Complete
2011

L-22-L 2 OTERO SH 71 ML over ARKANSAS RIVER
Construction 

Complete
2013

L-22-O 2 OTERO
SH 266 ML over HOLBROOK CANAL;

NE of ROCKY FORD
Construction 

Complete
2009

L-22-V 2 OTERO SH 109 ML over DRAW Remaining 2021

L-24-F 2 BENT SH 101 ML over PURGATOIRE RIVER; S of LAS ANIMAS
Construction 

Complete
2009

L-26-M 2 PROWERS US 50 ML over WILLOW CREEK Remaining 2021

L-27-S 2 PROWERS
US 50 ML over DRAW;

 E of LAMAR
Construction 

Complete
2009

L-28-C 2 PROWERS
US 50 ML over BNSF RR;

E  of GRANADA
Construction 

Complete
2009

L-28-F 2 PROWERS
SH 89 ML over ARKANSAS RIVER;

S of HOLLY
Construction 

Complete
2009

M-06-K 5 SAN JUAN US 550 ML over MINERAL CREEK
Construction 

Complete
2009

M-16-D 2 HUERFANO SH 69 ML over DRAW Remaining 2021

M-16-P 2 HUERFANO SH 69 ML over MILLIGAN ARROYO; Near GARDNER
Construction 

Complete
2011

M-16-Q 2 HUERFANO SH 69 ML over DRAW Remaining 2018

M-17-R 2 PUEBLO I 25 ML over DRAW
Construction 

Complete
2009

M-20-A 2 PUEBLO SH 10 ML over SAUNDERS ARROYO
Construction 

Complete
2009

M-21-B 2 OTERO US 350 ML over LONE TREE ARROYO In Construction 2018

M-21-C 2 OTERO US 350 ML over HOE RANCH ARROYO In Construction 2015

M-21-D 2 OTERO
US 350 ML over DRAW;

SW of LA JUNTA & TIMPAS
Construction 

Complete
2009

M-21-I 2 OTERO US 350 ML over DRAW In Construction 2019

M-21-J 2 Otero US 350 ML over DRAW In Construction 2016



M-22-N 2 OTERO SH 71 ML over HIGHLINE CANAL
Construction 

Complete
2018

M-22-U 2 OTERO US 350 ML over OTERO DITCH In Construction 2018

M-22-Y 2 OTERO US 350 ML over DRAW In Construction 2015

M-24-A 2 BENT SH 101 ML over DRAW
Construction 

Complete
2018

M-24-B 2 BENT
SH 101 ML over DRAW;

S of LAS ANIMAS and JCT US 50
Construction 

Complete
2009

M-24-I 2 BENT SH 101 ML over DRAW
Construction 

Complete
2018

N-11-C 5 RIO GRANDE SH 112 ML over RIO GRANDE CANAL Remaining 2013

N-16-L 2 HUERFANO SH 69 ML over TURKEY CREEK
Construction 

Complete
2009

N-17-AC 2 HUERFANO I 25 ML NBND over US 160, SH10 RR SPUR Remaining 2022

N-17-AD 2 HUERFANO I-25 ML SBND over US 160, SH 10 RR SPUR In Construction 2009

N-17-BG 2 HUERFANO I 25 ML NBND over SULL CREEK Remaining 2018

N-17-BN 2 HUERFANO I25 ML SBND over CO RD 640, BUTTE CREEK
Construction 

Complete
2013

N-17-C 2 HUERFANO I 25 BUS RT over SULL CREEK; Near WALSENBURG
Construction 

Complete
2011

N-17-L 2 HUERFANO I-25 BUS RT over BEAR CREEK Remaining 2023

N-17-N 2 HUERFANO I 25 ML NBND over MISSOURI CREEK
Construction 

Complete
2009

N-17-S 2 HUERFANO I25 ML NBND over CO RD 103, BUTTE CREEK
Construction 

Complete
2013

N-21-C 2 OTERO US 350 ML over DRAW In Construction 2018

N-21-F 2 OTERO US 350 ML SHEEP CANYON ARROYO In Construction 2018

N-28-G 2 BACA SH 116 ML over BEATY CREEK Remaining 2018

N-28-H 2 BACA SH 116 ML over BUFFALO CREEK Remaining 2018

O-05-AQ 5 LA PLATA US 160 ML over ANIMAS RIVER
Construction 

Complete
2009

O-12-AD 5 CONEJOS SH 371 ML over ALAMOSA RIVER Remaining 2012

O-16-A 2 HUERFANO
SH 12 ML over CUCHARAS RIVER; 

S of LA VETA
Construction 

Complete
2009

O-18-BI 2 LAS ANIMAS COUNTY ROAD over I 25 ML Remaining 2018

O-19-D 2 LAS ANIMAS US 350 ML over LUNNING ARROYO In Construction 2019

O-19-H 2 LAS ANIMAS
US 350 ML over PURGATOIRE RIVER;  

NE of JCT US 160
Construction 

Complete
2009

O-19-J 2 LAS ANIMAS
US 350 ML over DRAW;

S of MODEL
Construction 

Complete
2010

O-25-H 2 BACA
US 160 ML over N FK SAND ARROYO;

SW of PRITCHETT
Construction 

Complete
2010

O-25-I 2 BACA
US 160 ML over DRAW; 

W of PRITCHETT   
Construction 

Complete
2009

O-26-I 2 BACA US 160 ML over DRAW Remaining 2018

O-26-L 2 BACA
US 160 ML over CAT CREEK; 

W  of SPRINGFIELD
Construction 

Complete
2009

P-05-B 5 LA PLATA US 160 ML over FLORIDA RIVER In Design 2017

P-07-S 5 ARCHULETA IRR# SH 151 ML over STOLLSTEIMER CREEK In Design 2018

P-09-L 5 ARCHULETA US 84 ML OVER RIO BLANCO Remaining 2015

P-09-X 5 ARCHULETA IRR# US 84 ML over COYOTE CREEK Remaining 2018

P-12-A 5 CONEJOS US 285 ML over CONEJOS RIVER OVERFLOW In Design 2018

P-13-D 5 CONEJOS SH 142 ML over RIO SAN ANTONIO Remaining 2018

P-17-H 2 LAS ANIMAS
SH 12 ML over PURGATOIRE RIVER; 

NW of WESTON
Construction 

Complete
2009



P-17-K 2 LAS ANIMAS SH 12 ML over DRAW Remaining 2023

P-18-AD 2 LAS ANIMAS COUNTRY CLUB ROAD over I 25 ML Remaining 2018

P-18-B 2 LAS ANIMAS I 25 ML NBND over PURGATOIRE RIVER
Construction 

Complete
2009

P-18-BS 2 LAS ANIMAS COUNTY ROAD 18.9 over I 25 ML Remaining 2018

P-18-S 2 LAS ANIMAS I 25 ML SBND over PURGATOIRE RIVER Construction Complete 2009

P-19-AD 2 LAS ANIMAS SH 239(CO RD 75) ML over IRRIGATION CANAL; in TRINIDAD Construction Complete 2010

P-19-G_ 2 LAS ANIMAS US 160 ML over RR SPUR Remaining 2023

P-19-G_MINOR 2 LAS ANIMAS SH 239 ML over CANAL Remaining 2018

P-23-A_MINOR 2 LAS ANIMAS
US 160 ML over SMITH CANYON TRIBUTARY; 

Near KIM, CO Construction Complete 2011
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